The Islamic University of Gaza
Faculty of Engineering
Department of Computer Engineering

MedLink

Weekly Project Progress Report

MedLink Team

Our team is a cohesive and well-integrated unit, combining diverse skills and perspectives to achieve a common goal. Each member contributes unique strengths, which enables effective collaboration and ensures that all aspects of the project are developed with high quality and consistency.

UI/UX Designer

Sara Atta
220213112

Front-End Developers

Ala'a Eliwa
220211170

Hurih Attallah
220210174

Back-End Developers

Neveen Zidiah
220213206

Farah Rashid
220210901

Week Number

Week 1+2 THIS WEEK

Week 3

Week 4

Week 5

Week 6

Week7

week 8

Week 9

Work completed this week

- The team was formed and roles were clearly assigned based on each member's skills (Frontend, Backend, and UI/UX design).
- We discussed multiple project ideas and selected MedLink as our final project.
- We understood and analyzed the project requirements.
- We defined the main idea of the system and identified the core problem it aims to solve.
- We determined the target users (citizens, pharmacies, and admin).
- We collaborated to design the overall concept of the system and define its main objectives.
- We discussed the system architecture and outlined the general structure of the system.
- We selected the technologies to be used (HTML, CSS, JavaScript, Laravel, MySQL).
- We started working on the project proposal and structured key sections such as problem description, target users, and main features.
- The proposal was collaboratively designed and organized using Canva.

Features implemented

User Stories

As a Citizen (User)

As a user, I want to search for a medicine by name so that I can find where it is available

As a user, I want to view pharmacies that have the medicine so that I can choose the nearest one.

As a user, I want to post a request for a medicine if it is not available so that pharmacies can respond.

User Stories



As a Pharmacy

As a pharmacy, I want to register and create an account so that I can manage my medicines.

As a pharmacy, I want to add available medicines so that users can find them.

As a pharmacy, I want to update medicine quantities so that the information stays accurate.

As a pharmacy, I want to respond to user requests so that I can provide medicines when available.

User Stories



As an Admin

As an admin, I want to manage users so that I can control access to the system.

As an admin, I want to approve pharmacy registrations so that only verified pharmacies can join.

As an admin, I want to monitor medicines and requests so that I can ensure data accuracy.

As an admin, I want to delete incorrect or inappropriate data so that the system remains reliable.

Problems encountered

- No major problems were encountered during this week, as the team worked collaboratively and maintained good communication.
- Several project ideas were discussed, and a suitable idea was selected through mutual agreement among team members.

Solutions applied

- Team discussions and idea sharing were used to reach a common agreement on the project concept.
- Clear role distribution helped in organizing the work and facilitating decision-making.

Plan for next week

- Design the System Architecture for the project.
- Create a Use Case Diagram illustrating the main users (Admin, Pharmacy, Customer) and their interactions with the system.
- Design the Database Schema (ERD) showing the main entities and relationships.
- Finalize and document the Technology Stack used in the system.
- Prepare the required deliverables in PDF format, including diagrams and initial implementation if available.
- Update and organize the project GitHub repository with the latest progress.

Questions for Instructor

What is the expected level of detail for the System Architecture?

Should the Use Case Diagram include all possible scenarios or only the main ones?

How detailed should the ERD be at this stage of the project?

Are there specific tools you recommend for creating the diagrams?

Should we focus only on design this week, or start implementation as well?

MidLink
Web app